



# CITY OF NOVATO

## BAHIA MINI PARKS CONSTRUCTION UPDATE

### FEBRUARY 2017

Dear Neighbor:

Winter weather has delayed the completion of the Bahia Mini Parks project on Topaz Drive at Malobar Drive and Andale Avenue. Originally scheduled to open in late February, heavy rains have saturated the construction site and the current conditions prevent the City's contractor, Breneman, Inc., from completing the required grading work until the ground has an opportunity to dry out. It could take up to two weeks of dry weather following the current storm system before work can resume. Once work begins, and pending drier weather conditions, construction will take approximately four to six weeks to complete.

The Bahia Mini Parks project will include new pathways, refurbished lawns, new landscaping and irrigation, and new features such as benches, pet waste dispensers, bicycle racks, fencing and new playground equipment.

Thank you for your continued patience

Please contact Project Manager Manijeh Larizadeh at [mlarizadeh@novato.org](mailto:mlarizadeh@novato.org) or **415.899.8907** with any questions or check the project website at [novato.org/bahiaparks](http://novato.org/bahiaparks) for further updates.

Date: 02/08/17



922 Machin Avenue  
Novato, CA 94945  
[novato.org](http://novato.org)

THIS IS AN OFFICIAL NOTICE FROM THE CITY OF NOVATO