

CITY MANAGER’S HOUSING WORKING GROUP

<p>PHASE I: PLANNING & ASSESSMENT</p> <p align="center">November and December, 2010</p>	<p>PHASE II: EDUCATION</p> <p align="center">January and February, 2011 <i>or as decided by Working Group & Staff</i></p>	<p>PHASE III: RECOMMENDATIONS</p> <p align="center">March and April <i>or as decided by Working Group & Staff</i></p>
<p>Meeting #1: October 25, 2010</p> <ul style="list-style-type: none"> ▪ Overview of Process ▪ Discussion on Group Structure, Purpose / Charge, Role & Charter ▪ Begin the Assessment ▪ Initial Discussion on Involvement of Larger Community 	<p>Save 2nd and 4th Wednesdays:</p> <p>January 12 January 26 February 9 February 23</p>	<p>Save 2nd and 4th Wednesdays:</p> <p>March 9 March 23 April 13 April 27</p>
<p>Meeting #2: November 17, 2010</p> <ul style="list-style-type: none"> ▪ Further Discussion of Purpose/ Charge, Role & Ground Rules, if needed, along with Draft Charter ▪ More detailed discussion on information for the Assessment ▪ Continue Discussion on Involvement of Larger Community 	<p>Specific meeting topics, schedule and involvement of larger community to be decided as part of Phase I.</p>	<p>Specific meeting topics, schedule and involvement of larger community to be decided as part of Phase I.</p>
<p>Meeting #3: December 8, 2010</p> <ul style="list-style-type: none"> ▪ Develop Work Plan for Working Group (schedule, duration, topics) ▪ Go final on the role of the larger community, both in Working Group Meetings and Community Workshops ▪ Adoption of the Charter 		

